

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD		ECN #: 731	
Date: 05.09.15			
Project No: P601-600/P601-571/-572		Created By: <i>[Signature]</i>	Checked By: <i>[Signature]</i>
Project Name: R22/RH4 GHW GHW mod k:t.		Approved By: <i>[Signature]</i> (Proj. Manager)	Approved By: <i>[Signature]</i> (Management if reqd) 05/12/06
Description of Change: RELEASE DWG: D2282 REV. E D3357 REV. D			

Notification/Acceptance	Affected	Initials	Authorization	
QA	✓		<i>[Signature]</i> OK	
Production	✓	W		
Planning	✓			
Marketing	N/A			

Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue/Pink File		✓			
Update DSI File		✓			
Update D-Part Master Binder	✓		KJ	ASAP	05.12.06 <i>[Signature]</i>
Update Grey Project Binder		✓			
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record	✓		KJ	ASAP	05.12.06 <i>[Signature]</i>
Update Change Record Form	✓		RF	ASAP	05.12.06 <i>[Signature]</i>
Move Electronic File	✓		KJ	ASAP	05.12.06 <i>[Signature]</i>
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Scan Documents	✓		KJ	ASAP	05.12.05 <i>[Signature]</i>
Update MIS Database		✓			
Update Access Database		✓			
Verification ARC		✓			
Create/Update STC Approval List		✓			
Create/Update IPP's	✓		JLM	ASAP	05.12.06 <i>[Signature]</i>
Create/Update BOM's		✓			
Create/Update PPP's	✓		KJ	ASAP	05.12.06 <i>[Signature]</i>
Update Paperwork Kits in Production		✓			
Update Paperwork Kits in Stock		✓			
Rework/Scrap Current Production		✓			
Rework/Scrap Kits in Stock?		✓			
Create/Update Laminated Dwgs		✓			
Create/Update Controlled Dwgs	✓		KJ	ASAP	05.12.06 <i>[Signature]</i>
Create/Update FAI sheets	✓		JLM / EC	ASAP	05.12.06 <i>[Signature]</i>
Create/Update CNC Programs	✓		JLM / EC	ASAP	05.12.06 <i>[Signature]</i>
Create/Update Tooling		✓			
Create/Update DXF File		✓			
MPP required?		✓			
Notify Previous Customers		✓			
Notify Eurocopter France	✓		DT	ASAP	06.03.07 <i>[Signature]</i>

Notes:

- WAIT FROM RESPONSE FROM EUROCOPTER FRANCE TO IMPLEMENT THE CHANGE ON THE NEXT PRODUCTION RUN. (RELEASE AS PER INSTRUCTIONS REF. NCR 915)
- UPDATE IPP'S ~~FOR~~ FOR D2282 & D3357.
- UPDATE CNC PROGRAM AS PER DWG D2282 & D3357-1. D3357-3/-5 IS NOT CHANGE
- D3357-615 AT CHG 003 done *[Signature]*

Dale Trepanier

From: Guerriero, Gerard [Gerard.Guerriero@eurocopter.com]
Sent: Thursday, December 08, 2005 8:19 AM
To: Dale Trepanier
Cc: Tardy, Bertrand
Subject: RE: D350-615-041/355A 91 00 47 00

Still waiting for response.

I transferred your E-mail to Bertrand TARDY who is being now, since last year, your "Supplier Quality Manager" - "Contact-"

He will proceed as necessary

Best regards

Gérard GUERRIERO
Eurocopter Marignane QAAE

Procurement Quality Dept
Airframe Commodity Quality Manager
Tel: (+33) 4 42 85 87 82
Fax: (+33) 4 42 85 85 65

De : Dale Trepanier [mailto:dtrepanier@dartaero.com]
Envoyé : jeudi 8 décembre 2005 13:46
À : Pernice, Benoît
Cc : Guerriero, Gerard
Objet : RE: D350-615-041/355A 91 00 47 00

Dale Trepanier
dtrepanier@dartaero.com
Quality Assurance Coordinator

From: Dale Trepanier [mailto:dtrepanier@dartaero.com]
Sent: Wednesday, December 07, 2005 12:51 PM
To: Pernice Benoît
Cc: Bill Beckett (bbeckett@dartaero.com); Susanne Sheldon (ssheldon@dartaero.com)
Subject: D350-615-041/355A 91 00 47 00

Please find attached a copy of the FEE.
I sent this originally in September but have not heard anything from you. Maybe it was miss-placed.

Dale Trepanier
dtrepanier@dartaero.com
Quality Assurance Coordinator